
Overview

This standard is about

- 1 providing information to all workplace personnel regarding their job responsibilities
- 2 planning site resources
- 3 organising and controlling site resources

COSVR703 - SQA Unit Code H6AM 04

Co-ordinate work control

Performance criteria

- You must be able to:*
- P1 assemble and review relevant information used in the preparation of the project plan and clarify any information which is not clear
 - P2 communicate and agree a programme, methods and attendance with the people who will be doing the work
 - P3 plan and obtain sufficient resources and attendance of the appropriate type which will meet the project requirements and timescales
 - P4 organise and control the site and resources so that conditions are safe, the site is tidy and creates a favourable image of the organisation, its products, its services and the project
 - P5 organise work activities and implement measures that take into account appropriate factors

COSVR703 - SQA Unit Code H6AM 04

Co-ordinate work control

Knowledge and understanding

You need to know and understand:

Performance Criteria 1

Assemble and review information

- K1 how to assemble relevant **information**
- K2 how to clarify **information** that is unclear

Performance Criteria 2

Communicate and agree

You need to know and understand:

- K3 how to communicate and agree a programme, methods and attendance details with people who will be doing the work
- K4 how to integrate construction methods using programmes that include methods and attendance

Performance Criteria 3

Plan and obtain resources

You need to know and understand:

- K5 how to plan to obtain sufficient and appropriate types of **resources** and attendance to ensure project requirements and timescales are met

Performance Criteria 4

Organise and control the site and resources

You need to know and understand:

- K6 how to organise and control the site
- K7 methods of organising and controlling **resources**
- K8 how to ensure site conditions are safe
- K9 how to ensure the site is tidy and creates a favourable image of the organisation, its products and its services

Performance Criteria 5

Organise work activities

You need to know and understand:

- K10 how to organise activities, taking into account appropriate **factors**
- K11 how to implement measures, taking into account appropriate **factors**

COSVR703 - SQA Unit Code H6AM 04

Co-ordinate work control

Additional Information

Scope/range related to performance criteria

Performance Criteria 1

- 1 records of at least three of the following sources of information reviewed for clarity
 - 1.1 surveys and reports
 - 1.2 design
 - 1.3 contractual
 - 1.4 statutory consents
 - 1.5 contractor's pre-planning information
 - 1.6 health, safety and environmental plans
 - 1.7 risk assessments and method statements
 - 1.8 programmes
 - 1.9 about competent people
 - 1.10 sub-contractor arrangements and attendance

Performance Criteria 2

- 2 records of communication with people who will be doing the work showing agreement of programme, methods and attendance that integrate construction operations

Performance Criteria 3

- 3 records of plans covering requirements and timescales used to secure at least three of the following resources
 - 3.1 people
 - 3.2 plant, equipment or machinery
 - 3.3 materials and components
 - 3.4 sub-contractors
 - 3.5 information
 - 3.6 work area and facilities
 - 3.7 waste management
 - 3.8 utility providers

Performance Criteria 4

- 4 records of work undertaken to organise and control the site including
 - 4.1 resources
 - 4.2 safe conditions
 - 4.3 tidiness
 - 4.4 image

COSVR703 - SQA Unit Code H6AM 04

Co-ordinate work control

Performance Criteria 5

- 5 records of activities undertaken that consider at least three of the following factors
 - 5.1 occupiers
 - 5.2 near neighbours
 - 5.3 public access
 - 5.4 site conditions
 - 5.5 environmental considerations
 - 5.6 vehicular access
 - 5.7 security and trespass
 - 5.8 public utilities
 - 5.9 heritage status

COSVR703 - SQA Unit Code H6AM 04

Co-ordinate work control

Scope/range related to knowledge and understanding

Factors

- 1 occupiers
- 2 near neighbours
- 3 public access
- 4 site conditions
- 5 environmental considerations
- 6 vehicular access
- 7 security and trespass
- 8 public utilities
- 9 heritage status

Information

- 10 survey and reports
- 11 design
- 12 contractual
- 13 statutory consents
- 14 contractor's pre-planning information
- 15 health, safety and environmental plans
- 16 risk assessments and method statements
- 17 programmes
- 18 about competent people
- 19 sub contractor arrangements and attendance

Resources

- 20 people
- 21 plant, equipment or machinery
- 22 materials and components
- 23 sub-contractors
- 24 information
- 25 work area and facilities
- 26 waste management
- 27 utility providers

COSVR703 - SQA Unit Code H6AM 04

Co-ordinate work control

Developed by ConstructionSkills

Version number 2

Date approved January 2009

Indicative review date July 2015

Validity Current

Status Original

Originating organisation ConstructionSkills

Original URN VR703

Relevant occupations Construction and Building Trades Supervisors

Suite Construction Site Supervision; Controlling Lifting Operations (Construction)

Key words Workplace; Personnel; Responsibilities; Organising; Controlling; Site; Resources